SCRIPT-CONTROLLED ACL

4. Project Planning Phase

The project is planned as a sequence of implementation and verification activities.

1. Create users and roles.

2. Create the custom table and fields.

3. Create records with different branch values.

4. Configure Read, Create, Write and Delete ACLs.

5. Impersonate users and verify access.